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Overview of IBIS 

• In 2009, OSBM launched an initiative known as the 

Integrated Budget Information System (IBIS) 

• Goals of IBIS include the following:  

– Replace decades old mainframe legacy systems by 

creating a integrated, web-based statewide budget and 

performance management system 

– Improve reporting and analytical capabilities 

– Incorporate program information and performance 

measurement into the State’s budgeting  

– Reduce dependency on manual processes for data 

collection, manipulation and analysis 
3 



Overview of IBIS 

• 2009 - General Assembly appropriated $1,021,985  

• 2009 - State Fiscal Stabilization Funds utilized $8,878,870  

• Summer 2009 – Project Initiated 

• Initial project effort was unsuccessful 
– Tried to implement a Customized Commercial Off the Shelf product 

• Numerous issues prompted re-evaluation of the project  
– Moved from a outside vendor to an internal development team (June 2011) 

– Completed a substantial system redesign by internal team 

• When complete, the State will operate an integrated, web-

based statewide budget and performance management 

system 
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Scope 

• Wave 1: Budget Development 

– Worksheet I – Continuation Budget 

– Worksheet II – Change Budget  

– Worksheet III – Capital Budget 

– Program Data 

– Strategic Planning  

– Related Reports 

– Structure Maintenance (i.e. new budget/fund codes) 

– Portal and Workflow Redesign 
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Scope 

• Wave 2: Budget Execution 

– Budget Certification 

– Budget Revisions 

– Allotments 

– Journal Entries – Distribution of Statewide Reserves 

– Salary Control 

– Related Reports 
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Project Timeline 

Fall 2012  

Budget Development Components 

• October-November: Test budget development 

• November: Train pilot users 

• November-December: Pilot release to select agencies 
• OSBM 

• Office of State Controller 

• DENR 

• DHHS – Division of Aging; Division of Health Service Regulation 

• UNC – General Administration 

• UNC - Wilmington 

Budget Execution Components 

• October-December: Develop budget execution  
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Project Timeline 

Spring 2013 

Budget Execution Components 

• January-March: Test budget execution components 

• February-March: Train pilot users 

• March-April: Pilot release to select agencies 

Preparing for System Go-Live 

• May-June: Train all users 

• May-June: Validate system  

System Go-Live 

• July 1, 2013 
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Project Budget 
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Actual Project 

Expenditures  

(thru 8/31/2012) 

Remaining Costs 

Until Project 

Closeout (9/1/2012 

thru 7/31/2013) 

Total Cost of  

Ownership 

Initiation $46,895 $0 $46,895 

Planning & Design $1,494,316 $0 $1,494,316 

Execution & Build $7,378,721 $1,255,999 $8,634,720 

Implementation $0 $148,792 $148,792 

Project Closeout $0 $18,954 $18,954 

TOTALS $8,919,932 $1,423,745 $10,343,677 



Project Budget 

• Adequate funding within OSBM to closeout and 

complete the project  

• No funding for Operations and Maintenance 

– Projecting O&M costs at $3.8M (over 5 years) 

– Includes license renewals and ITS servers 

– HB 950 (Budget Bill) allows OSBM to use funds from 

within agency to fund O&M costs for FY 2013 
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